

2003 FOREIGN LANGUAGE PRIMARY ADOPTION TIMELINE

**REVISED BY THE STATE BOARD OF EDUCATION, FEBRUARY 5, 2003
(State Board Adopted Timeline of April 24, 2002)**

| Dates | Key Events |
|--------------------------------|---|
| May 9, 2001 | State Board adopts Foreign Language Framework and evaluation criteria |
| June 2002 | Meeting with publishers to review Foreign Language Evaluation Criteria |
| May-Sept. 2002 | Recruit Foreign Language (FL) Instructional Materials Advisory Panel (IMAP) and Language Experts (LE). |
| November 2002 | Commission votes to recommend FL IMAPs and LEs to State Board of Education (SBE) |
| November 20, 2002 | Notification of FL Invitation to Submit Meeting sent to producers and publishers of instructional materials. |
| December 20, 2002 | Deadline for publisher response to Invitation to Submit Meeting (ITS). |
| December 2002- January 2003 | SBE action on IMAP and LE nominees. |
| January 29, 2003 | Invitation to Submit meeting for representatives of publishers/producers. |
| March 3, 2003 | Deadline for receipt by California Department of Education (CDE) of submission CD-ROM, technology requirements, and Publisher's Checklist indicating Alternate Sampling Plan requests (Alternate Sampling Plan is Optional) and summary giving details of planned submission. |
| March 24-27, 2003 | IMAP & LE training and publisher presentations.* |
| March 28, 2003 | Deadline for publishers to request written permission from CDE to sample in other than final form materials |
| April 10, 2003 | Deadline for receipt of instructional resource samples submitted for adoption documentation by all designated evaluation/shipping locations |
| April 15, 2003 | Distribution of requests for price quotations by CDE |

* Training was originally scheduled for March 24-28, 2003.

| Dates | Key Events |
|----------------------------|---|
| April 2003 | Materials on display at Learning Resource Display Centers (LRDCs) throughout the state. Forms for public comment are available at the centers. |
| May 21-23, 2003 | Legal and Social Compliance Review ^{**} |
| June 13, 2003 | Distribution of notices of noncompliance with social content requirements to publishers/producers |
| June 16, 2003 | Deadline for receipt by CDE of price quotations, including transportation costs |
| June 25, 2003 | Deadline for publishers/producers to withdraw from the adoption |
| July 7-10, 2003 | Deliberations by LEs and IMAPs |
| July 14, 2003 | Deadline for receipt by CDE of publishers' responses to noncompliance notices (legal compliance) |
| September 2003 | Curriculum Commission Meeting: Public hearings conducted by Subject Matter Committee and full Commission; Commission takes action (Note: Three day Commission Meeting). |
| Sept-Oct 2003 | Required 30-day public display of recommended resources at LRDCs. Forms for public comment are available at the centers. |
| October 2003 | Public notification regarding LRDC public display of recommended resources for adoption |
| November 2003 | Curriculum Commission presents recommendations to State Board of Education (SBE); SBE conducts public hearing (Info/Action) |
| December 2003 | State Board action required to meet primary adoption timeline |
| Dec-Jan 2003-04 | Finalize SBE Report for CDE website |
| Dec 2003-Jan 2004 | Distribution of Price Lists and Order Forms to school Districts |
| January 2004 | Post adoption briefing for all approved publishers |
| February 2004 | Deadline for receipt of final printed resources reflecting legal compliance correction (60 days after SBE action) |
| February 2004 | Deadline for publisher to send materials for Braille Transcription |

^{**} The Legal and Social Compliance review will be integrated into the content review conducted by the Language Expert and Instructional Materials Advisory Panels.