

**FOOD DISTRIBUTION SECTION
2000 – 2001 OFFERING SCHEDULE**

OFFERING	GROUPS	MAILING DATE**	TWO MONTHS USAGE	DEADLINE FOR OFFERING ATTACHMENTS	DEADLINE TO RECOMMEND COMMODITIES AND FACTORS	COMMODITIES AND FACTORS APPROVED	LETTERS FOR APPROVAL TO P. TOLLEY	DUPLICATING LETTERS AND ENCLOSURES	INPUT OF COMMODITIES & FACTORS INTO COSMOS	RUN OFFERING AND ENTITLEMENT LETTERS	RETURN DATE	PROCESSORS/ AGENCY'S FINAL PICKUP DATE	APPROX. DELIVERY DATES GROUPS I, II	APPROX. DELIVERY DATES GROUP 3*
SCHOOL ADVANCE OFFERING	-----	MAR 1, 2000	-----	-----	JAN 24, 2000	FEB 16, 2000	FEB 16, 2000	FEB. 22, 2000	-----	-----	APR 3, 2000	-----	JULY 2000 JUNE 2001	-----
A	I, II, 3	APR 28, 2000	SCHOOLS/ RCCI/CC JUL/AUG SEPT/OCT	APR 13, 2000	APR 12, 2000	APR 14, 2000	APR 17, 2000	APR 19, 2000	APR 20, 2000	APR 24, 2000	MAY 15, 2000	SEP 11, 2000	Groups I, II JUL 3, SEPT 29	JUL 3 – AUG 11 AUG 14 – SEP 29
B	I, II, 3	JUL28, 2000	SCHOOLS NOV/DEC	JUL 17, 2000	JUL 12, 2000	JUL 14, 2000	JUL 19, 2000	JUL 21, 2000	JUL 17, 2000	JUL 21, 2000	AUG 14, 2000	OCT 13, 2000 NOV 17, 2000	Group I OCT 2 – OCT 31 Group II NOV 1 – NOV 30	OCT 2 – OCT 31 NOV 1 – NOV 30
C	I, II, 3	SEP 29, 2000	SCHOOLS/ RCCI/CC JAN/FEB MAR/APR	SEP 15, 2000	SEP 13 2000	SEP 15, 2000	SEP 18, 2000	SEP 19, 2000	SEP 18, 2000	SEP 22, 2000	OCT 16, 2000	DEC 15, 2000 JAN 12, 2001	Group I DEC 1 – DEC 31 Group II JAN 2 – JAN 31 2001	DEC 1 – DEC 31 JAN 2 – JAN 31
D	I, II, 3	DEC 1, 2000	SCHOOLS MAR/APR	NOV 31, 2000	NOV 15, 2000	NOV 17, 2000	NOV 20, 2000	NOV 21, 2000	NOV 20, 2000	NOV 22, 2000	DEC 18, 2000	FEB 9, 2001 MAR 16, 2001	Group I FEB 1 – FEB 29 Group II MAR1 – MAR 30	FEB 1 – FEB 29 MAR 1 – MAR 30
E	I, II, 3	JAN 26, 2001	SCHOOLS/ RCCI/CC MAY/ JUNE JULY/ AUG	JAN 16 2001	JAN 17, 2001	JAN 18, 2001	JAN 22, 2001	JAN 23, 2001	JAN 22, 2001	JAN 25, 2001	FEB 13, 2001	MAY 11, 2001	Group I APR 2 – APR 28 Group II MAY 1– MAY 21	APR 2 – APR 28 MAY 1 – MAY 31
No. N Summer Food Svc Program	-----	FEB 2, 2001	-----	JAN 4, 2001	JAN 11, 2001	JAN 19, 2001	JAN 19, 2001	JAN 22, 2001	JAN 22, 2001	JAN 22, 2001	APR 30, 2001	-----	Three weeks before Program begins	-----

*School Group 3 – Agencies for monthly delivery option

**Offering schedule subject to change.

Update 1/26/00 – V Schenckt –2000 - 2001 Schedule